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Introduction

The Advanced Photon Source is undergoing an 
extensive upgrade, one that will see the electron 
storage ring at the heart of the facility removed and 
replaced, new beamlines constructed and existing 
beamlines updated. The APS Upgrade project 
requires a one-year shutdown of the facility, during 
which the X-ray beamline will not be in use for 
research experiments.

This guide is intended to give you at-a-glance 
information about what you need to know to 
continue working safely at the APS during the 
shutdown.



Storage Ring Schedule Current plan – dates are subject to change



Feature Beamline Installation Schedule
Current plan – dates are subject to change

Full beamline 
installation 
schedule 
available on the 
APS Upgrade 
Sharepoint page.

Shutdown ends



Restarting Beamlines
Every beamline at the APS needs to meet pre-beam 
requirements and to go through the various 
commissioning stages prior to resumption of normal 
operations. Those stages are:

Ø Check-out – Testing of equipment, systems 
without beam.

Ø Ops commissioning – First beam and shielding 
verification.

Ø Technical commissioning –Testing of the 
beamline with beam.

Ø Technical commissioning can begin before 
ops commissioning is completed.

Ø Scientific commissioning and early 
experiments.

Chart begins after the end of the shutdown and denotes 
restarts only. Beamlines are expected to return to normal 
operations between 1-6 months after restarting, depending 
on complexity of commissioning. 

Tentative beamline restart projection



Safety During the Shutdown

The safety of everyone working during the 
shutdown is our top priority. 

Ø Our goal is the safe, effective execution of work 
during the shutdown. Everyone should be 
mindful of safety rules and proper work 
procedures. Assure, do not assume.

Ø Everyone has the authority and responsibility to 
stop or pause work for safety reasons. 

Ø Restarting work once stopped will require the 
approval of the Deputy Associate Laboratory 
Director for PSC Operations (John Quintana) 
and the APS Upgrade Project Director (Jim 
Kerby).  



Construction Areas

During the shutdown, construction areas on the 
experiment floor will be marked with signs and 
construction tape. 

Ø Do not enter these areas without prior approval 
and without the proper personal protective 
equipment.

Ø Construction areas will change frequently. 
Please be aware of your surroundings and read 
the information provided on where work is 
happening.



Storage Ring Mezzanine

For the duration of the shutdown, the APS storage 
ring and the storage ring mezzanine will be 
considered a construction area. Proper authorization 
and PPE will be required to enter these areas.

Ø FOR ACCESS: Proper authorization includes 
planned work from the Plan of the Week, an 
approved work request, or verbal or email 
approval from the storage ring coordinator, Mark 
Erdmann.

Ø If you do not have authorization to access the 
mezzanine, the following times have been 
designated for crossing the mezzanine to get to 
other work areas: 6-6:15 a.m., 9-9:15 a.m., 12-
12:30 p.m., 2-2:15 p.m., or after 4:30 p.m. 
Proper PPE is still required at these times.



Personal Protective Equipment

Everyone in construction areas must wear and use 
proper PPE for every job performed. 

Ø PPE must be properly fitted and readily 
available for Argonne personnel, contractors 
and subcontractors. 

Ø The minimal requirement for access to 
construction areas includes:

Ø Long pants.

Ø Quarter-length sleeves.

Ø Safety glasses.

Ø Hard hats.

Ø Over-the-ankle safety boots.



Access to the APS

During the year-long shutdown, access to the APS 
experiment floor and LOMs will be limited.

Ø Key cards will be required to access the APS 
experiment floor and LOMs at all times, not just 
on weekends and evenings.

Ø Some scientific experiments not requiring X-
rays will continue. All users must have an 
approved Experiment Safety Approval Form 
(ESAF) to access the APS.

Ø PSC management will make decisions 
regarding access for those not working at the 
APS during the shutdown.



Emergency Contact Numbers

Call immediately to report emergencies or 
hazardous situations at the APS.

Ø Report emergencies using an Argonne phone: 
Call 9-1-1.

Ø Report emergencies using your mobile phone: 
Call 630-252-1911, or use the Argonne app to 
call 911.

Ø Report emergencies using Microsoft Teams: 
Call 9-1-1.

Ø In the event of a weather emergency, the APS 
storage ring has been designated a shelter 
area.



Emergency Response

A First Aid Kit and Automatic External Defibrillator 
(AED) will be available at each of the Super Doors, 
in case of emergency during storage ring work. 

Ø Argonne Fire Department will be available to 
respond to all emergencies.

Ø When reporting your location make it clear that 
you are in the Storage Ring Tunnel and what 
Sector you are in.

Ø Argonne Health and Employee Wellness 
(HEW) personnel will be available remotely to 
evaluate follow-up and return-to-work status for 
extended shifts.



Radiation Safety System (RSS)

The APS uses a configuration control process to 
ensure that installed devices and systems critical 
to radiation safety are consistent with the approved 
designs.

Ø Items under the RSS program are marked with 
signs throughout the accelerator and beamline 
areas.

Ø Do not perform work on or move these items 
unless specifically authorized. Moving or 
removing an RSS component that is part of an 
accelerator system or beamline requires a 
configuration control work permit. Relocating a 
component before installation or after removal is 
not RSS work and does not need a permit.



Lead Safety

Construction activities may create lead work areas. 
These are marked with signs. Avoid entering these 
areas if possible. 

Ø No eating or drinking in these areas. Wash face 
and hands when you leave the area. 

Ø Use sticky mats when entering and exiting.

Ø Wear disposable gloves when contacting affected 
surfaces.

Ø Additional protective clothing may be required. 
Ensure there is an appropriate waste container to 
place protective clothing when exiting:

Ø Disposable lab coat for arm/torso contact.

Ø Full-body coverall if kneeling or crawling.



Work Control Documents

Work performed within PSC during the shutdown will 
require an appropriate Argonne Work Control 
Document, which ensures proper hazard and 
controls identification for the work.

Ø This is the first step in the process to approve 
work activity.

Ø Contacts for Work Control Document questions: 
Laura Boon (lboon@anl.gov, 630-252-3083) and 
Amanda Youker (youker@anl.gov, 630-252-8316).

mailto:lboon@anl.gov
mailto:youker@anl.gov


Work Requests
Installation of the feature beamlines and upgrades to 
existing beamlines will require coordination across all 
areas. For all work not involving APS-U scope, as well 
as access and tour requests, use the Work Request 
System. For APS-U scope, use the APS-U Plan of the 
Week page.

Ø All beamline work that involves moving large 
equipment out of the sector, or involves the use of 
APS services, requires a work request. These 
requests will be considered on a case-by-case 
basis by PSC management.

Ø Access the Work Request System 
here: https://beam.aps.anl.gov/pls/apsweb/wam00
02.wrq_system.

Ø Floor coordinators can help with work requests.

https://beam.aps.anl.gov/pls/apsweb/wam0002.wrq_system
https://beam.aps.anl.gov/pls/apsweb/wam0002.wrq_system


Plan of the Week
Work during the shutdown will be coordinated through 
a Plan of the Week (POW) process. Each week, work 
requests received through the Work Request System 
will be combined with the APS Upgrade project 
schedule to create a comprehensive look at activity 
across seven days. This is final authorization to move 
forward with work activity.

Ø A summary of the POW will be emailed to all of PSC and 
CATs every Friday, covering the upcoming week. A 
graphic illustrating access limitations will be projected on 
the monitors around the APS experiment floor. 

Ø The POW committee is chaired by Project Director Jim 
Kerby and Deputy Associate Laboratory Director for 
Operations John Quintana.

Ø Plan of the Week questions can be directed to 
pow@anl.gov. 

mailto:pow@anl.gov


Communications Channels
We are committed to providing the most current 
information to all in a consistent manner. To get that 
information, various communications channels will 
be in place throughout the shutdown.

Ø All PSC employees and CAT staff will have access to a 
Sharepoint site with up-to-date work activity information 
for any given day.

Ø A summary of the work for the week ahead will be 
emailed on Fridays to all PSC employees and CAT 
staff.

Ø A graphic illustrating access limitations will be projected 
on the monitors around the APS experiment floor. 

Ø A bi-weekly Shutdown Operations Directorate meeting 
will include PSC and CAT leaders. 

Ø A bi-weekly meeting will be organized for CAT leaders.



Communications Channels (cont’d)

Ø Monthly PSC All-Hands Q&A meetings will focus 
on APS Upgrade work.

Ø The monthly Upgrade Update e-newsletter for 
PSC, CAT staff, APS users and Lab community 
will continue. 

Ø You can follow the project through stories, photos 
and videos on aps.anl.gov/APS-Upgrade.

Ø Questions? Submit them to apsinfo@anl.gov. 

mailto:apsupgrade@anl.gov


Areas for Subcontractors

The APS-U Project team will use subcontractors to 
remove the existing storage ring and install the 
upgraded ring.

Ø Space for subcontractors has been reserved in 
the Bldg. 446 Conference Room for portions of 
the day, and Bldg. 401 A1100 Conference 
Room for the entire day.  

Ø These reservations extend through December 
2023.  

Ø Parking spaces have also been designated for 
subcontractor use in the Bldg. 401 and Bldg. 
446 parking lots. The green highlighted areas in 
the image indicate those designated 
subcontractor parking areas. 

77 spaces

83 spaces



Traffic During Ring Removal
From May to July 2023, trucks will be moving 
heavy components of the original APS storage ring 
out of the lab via the East Gate. The route is 
marked on this map.

Ø Be aware of increased traffic during this period. 
Contractors will arrive on site starting April 24, 
with full contractor presence in place by May 8.

Ø Be patient if following a vehicle travelling at 
slower speed.

Ø Use alternative routes, if possible.

Ø Traffic control will be enhanced during this 
period.

Ø Only authorized vehicles should be in the APS 
infield. 



Traffic During Ring Installation

From June to December 2023, trucks will be 
carrying modules from the offsite facility (Bldg. 
981) to the APS. The route is marked on this map.

Ø Be aware of increased traffic during this period. 
Full contractor presence on site will be in effect 
throughout this period. 

Ø Be patient if following a vehicle travelling at 
slower speed.

Ø Use alternative routes, if possible.

Ø Traffic control will be enhanced during this 
period.

Ø Only authorized vehicles should be in the APS 
infield. 



Amenities

During the year-long shutdown, amenities in the 
400 area may be affected by the construction. 

Ø The 401 Grille will remain open to the Lab, as 
well as contractors, throughout the shutdown. 
The 401 Grille’s hours of operation are Monday-
Friday, 11 a.m. to 1:30 p.m.

Ø The APS-U project should not affect the APS 
Conference Center, which includes the 402 
Auditorium, 402 Lower Gallery and 402 
E1100/E1200. These areas should remain 
available for meetings and events during the 
shutdown. Building 401 A1100 conference room 
will be reserved for subcontractors and 
unavailable during the shutdown.



Tours
The APS experiment floor and storage ring will not 
be available for most visitor tours during the 
shutdown with few exceptions. Those exceptions 
will be approved on a case-by-case basis by PSC 
management. The number of visitors will be 
limited, visitors must be escorted, and in some 
instances, will require the proper PPE. 

Ø All tour requests must be submitted in advance 
through the work request system. Do not bring 
people to the APS without prior approval.

Ø The 401 Atrium, fifth floor overlook and first 
floor visitor viewing gallery will be available for 
most tours. 



Points of Contact

For storage ring-related requests and questions:
Mark Erdmann (erdmann@anl.gov, 630-252-7282).

Ø Backups: Ralph Bechtold for accelerator tunnel 
(bechtold@anl.gov, 630-252-2906), Fernando Rafael 
for mezzanine (frafael@anl.gov, 630-252-6257).

For beamline-related requests and questions:
Robert Winarski (winarski@anl.gov, 630-252-9921).

For safety-related requests and questions:
Tiffany Freedman (tfreedman@anl.gov, 630-252-5767), 
Paul Rossi (prossi@anl.gov, 630-252-4192).

For injector system requests and questions:
Lisa Berkland (lberkland@anl.gov) and Greg Fystro 
(gfystro@anl.gov, 630-252-8477).

mailto:erdmann@anl.gov
mailto:bechtold@anl.gov
mailto:frafael@anl.gov
mailto:winarski@anl.gov
mailto:tfreedman@anl.gov
mailto:prossi@anl.gov
mailto:lberkland@anl.gov
mailto:gfystro@anl.gov


On-Call Management

PSC and APS-U management will be on call to answer questions.

PSC

Laurent Chapon
Associate Laboratory Director, Photon Sciences
Director of the APS
lchapon@anl.gov, 630-252-6820

Denny Mills
Deputy Associate Laboratory Director, Photon Sciences
dmm@anl.gov, 630-252-5680

Jonathan Lang
Director, X-ray Science Division
lang@anl.gov, 630-252-0122

Dean Haeffner
Associate Division Director
haeffner@anl.gov, 630-252-0126

John Quintana
Deputy Associate Laboratory Director, PSC Operations
jpq@anl.gov, 630-252-3305

Paul Rossi
Directorate Safety Manager, Photon Sciences
prossi@anl.gov, 630-252-4192

Mike Edelen
Director, APS Engineering Support Division
jedelen@anl.gov, 630-252-2068

John Byrd
Director, Accelerator Systems Division
jbyrd@anl.gov, 630-252-5392

APS-U

Jim Kerby
Director, APS Upgrade Project
jkerby@anl.gov, 630-252-5264

Elmie Peoples-Evans
Manager, APS Upgrade Project
epeoplesevans@anl.gov, 630-252-2311

Mark Erdmann
Storage Ring Removal and Installation Coordinator
erdmann@anl.gov, 630-252-7282

Robert Winarski
Beamline Installation Coordinator
winarski@anl.gov, 630-252-9921 

mailto:lchapon@anl.gov
mailto:dmm@anl.gov
mailto:lang@anl.gov
mailto:haeffner@anl.gov
mailto:jpq@anl.gov
mailto:prossi@anl.gov
mailto:jedelen@anl.gov
mailto:jbyrd@anl.gov
mailto:jkerby@anl.gov
mailto:epeoplesevans@anl.gov
mailto:erdmann@anl.gov
mailto:winarski@anl.gov


Floor Coordinators
Floor coordinators are available during working hours 
(6 a.m.-5 p.m. Monday-Friday). To contact the floor 
coordinator on duty, call 630-252-0101 or visit the 
floor coordinator request page. To contact a specific 
floor coordinator, please visit this page. 

Ø Sectors 1-4: Elizabeth Hardt

Ø Sectors 5-8: Bruno Fieramosca

Ø Sectors 9-12: Clay White

Ø Sectors 13-16: John Mazzio

Ø Sectors 17-20: Matt Spilker

Ø Sectors 21-24: Ashley Wayman

Ø Sectors 25-29: Shane Flood

Ø Sectors 30-35: Steve Bogdan

https://www.aps.anl.gov/form/esaf
https://www.aps.anl.gov/node/12766


Planning for Success

This shutdown will be unlike any other in the history 
of the APS. 

With teamwork, attention to safe work practices, 
respect for others’ views and the integrity to speak 
out when needed, we will complete a comprehensive 
upgrade to the APS that will light the way toward the 
future of science.


